

341.24
D-55
11094

KLUWER LAW INTERNATIONAL

Delay Clauses in International Construction Contracts

Edited by **Jacob C. Jørgensen**



Wolters Kluwer
Law & Business

Table of Contents

About the Authors	xix
Acknowledgements	xxv
Introduction	xxvii
Bulgaria	1
<i>By Galina Eneva</i>	
1. Introduction	1
2. The Interpretation and Application of Delay Clauses in International Construction Contracts Governed by Bulgarian Law	5
2.1. Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	5
2.2. Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	7
2.3. Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	9
2.4. Do Interim Delays Trigger Claims for Liquidated Damages?	10
2.5. How Are Claims for Liquidated Damages Calculated and Enforced?	11
2.6. Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	14

Table of Contents

2.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	15
2.8.	How Are Concurrent Delays Dealt with under Bulgarian Law?	18
2.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	20
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	21
3.	Conclusions and Drafting Recommendations	22
3.1.	Main Conclusions	22
3.2.	Drafting Recommendations	23
3.2.1.	Float	23
3.2.2.	Notice Requirement	24
3.2.3.	Interim Delays	24
3.2.4.	Liability Caps	24
3.2.5.	Performance Guarantee	24
	Canada	25
	<i>By Gregory D. Hersen</i>	
1.	Introduction	25
1.1.	Canadian Court Systems	26
1.2.	Construction Contracts	27
2.	The Interpretation and Application of Delay Clauses in International Construction Contracts Governed by Canadian law	30
2.1.	Is the Owner Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	30
2.2.	Can an Owner Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	32
2.3.	Under Which Circumstances Can the Owner Defeat a Clause Limiting the Contractor's Liability for Delays?	34
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	36
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	37
2.6.	Can the Contractor Claim a Reduction of the Owner's Claim for Liquidated Damages?	39
2.7.	Under Which Circumstances Can the Contractor or the Owner Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	40
2.8.	How Are Concurrent Delays Dealt with under Canadian Law?	44
2.9.	Does the Law Impose Any Notice Requirements on the Owner in Regard to Claiming Liquidated Damages?	47

2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	50
3.	Conclusions and Drafting Recommendations	53
3.1.	Main Conclusions	53
3.2.	Drafting Recommendations	54
People's Republic of China		57
<i>By Karin Grauers & Michael Li</i>		
1.	Introduction	57
2.	The Interpretation and Application of Delay Clauses in International Construction Contracts Governed by Chinese Law	60
2.1.	Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	60
2.2.	Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	62
2.3.	Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	63
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	64
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	64
2.6.	Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	66
2.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	67
2.8.	How Are Concurrent Delays Dealt with under Chinese Law?	69
2.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	69
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	71
3.	Conclusions and Drafting Recommendations	73
3.1.	Main Conclusions	73
3.1.1.	Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	73
3.1.2.	Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	74
3.1.3.	Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	74

Table of Contents

3.1.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	74
3.1.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	75
3.1.6.	Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	75
3.1.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	75
3.1.8.	How Are Concurrent Delays Dealt with under Chinese Law?	75
3.1.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	76
3.1.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	76
3.2.	Drafting Recommendations	76
3.2.1.	Liquidated Damages	76
3.2.2.	Liability Caps	76
3.2.3.	Float	77
3.2.4.	Notice Requirements	77
3.2.5.	Tax	77

Denmark 79

By Jacob C. Jørgensen

1.	Introduction	79
2.	The Interpretation and Application of Delay Clauses in International Construction Contracts Governed by Danish Law	83
2.1.	Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	83
2.2.	Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	84
2.3.	Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	86
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	91
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	94
2.6.	Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	95
2.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	97

2.8.	How Are Concurrent Delays Dealt with under Danish Law?	104
2.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	107
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	110
3.	Conclusions and Drafting Recommendations	116
3.1.	Main Conclusions	116
3.2.	Drafting Recommendations	118
3.2.1.	Float	118
3.2.2.	Notice Requirement	118
3.2.3.	Interim Delays	119
3.2.4.	Liability Caps	119
 England and Wales		 121
<i>By Anna Rabin</i>		
1.	Introduction	121
2.	The Interpretation and Application of Delay Clauses in International Construction Contracts Governed by English Law	126
2.1.	Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	126
2.2.	Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	128
2.3.	Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	129
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	131
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	132
2.6.	Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	134
2.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	136
2.8.	How Are Concurrent Delays Dealt with under English Law?	139
2.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	144
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	145
3.	Conclusions and Drafting Recommendations	149
3.1.	Main Conclusions	149
3.2.	Drafting Recommendations	149

Table of Contents

Germany	153
<i>By Stefan Illies</i>	
1. Introduction	153
1.1. Legal Foundations	153
1.2. Legal Interpretation	155
1.3. Jurisdiction and Legal Literature	155
2. The Interpretation and Application of Delay Clauses in International Construction Contracts Governed by German Law	156
2.1. Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	156
2.2. Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	158
2.3. Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	159
2.3.1. Non-liability Clauses Completely Excluding Liability	159
2.3.2. Limitation of Liability	159
2.4. Do Interim Delays Trigger Claims for Liquidated Damages?	161
2.5. How Are Claims for Liquidated Damages Calculated and Enforced?	162
2.6. Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	164
2.7. Under Which Circumstances Can the Contractor or the Employer Claim an Extension of the Agreed Time Limit and Who Owns the 'Float'?	165
2.8. How Are Concurrent Delays Dealt with under German Law?	168
2.9. Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming for Liquidated Damages?	170
2.10. Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	172
2.10.1. Termination by the Employer	172
2.10.2. Termination by the Contractor	175
2.11. Does a Liquidated Damages Clause Survive Termination of the Construction Contract?	175
3. Conclusions and Drafting Recommendations	176
3.1. Main Conclusions	176
3.2. Drafting Recommendations	177
3.2.1. No-Fault Liability Regarding Liquidated Damages	177
3.2.2. Detailed Time Schedule	178

3.2.3.	Float	178
3.2.4.	Reservation	178
3.2.5.	Additional Damages	179
Hong Kong		181
<i>By Colin Cohen</i>		
1.	Introduction	181
2.	The Interpretation and Application of Delay Clauses in International Construction Contracts Governed by Hong Kong Law.	184
2.1.	Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	184
2.2.	Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	186
2.3.	Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	188
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	188
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	190
2.6.	Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	191
2.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	192
2.8.	How Are Concurrent Delays Dealt with under Hong Kong Law?	194
2.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	196
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	196
3.	Conclusions and Drafting Recommendations	197
3.1.	Main Conclusions	197
3.2.	Drafting Recommendations	199
3.2.1.	Float	199
3.2.2.	Calculation and Application of Liquidated Damages	200
3.2.3.	Concurrent Delays	200
Malaysia		201
<i>By Loong Caesar</i>		
1.	Introduction	201
2.	The Interpretation and Application of Delay Clauses in International Construction Contracts Governed by Malaysian Law	204

Table of Contents

2.1.	Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	204
2.2.	Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	209
2.3.	Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	210
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	213
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	216
2.6.	Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	219
2.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	220
2.8.	How Are Concurrent Delays Dealt with under Malaysia Law?	223
2.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	225
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	227
3.	Conclusions and Drafting Recommendations	229
3.1.	Main Conclusions	229
3.2.	Drafting Recommendations	230

New Zealand **231**

By Chris Moore & Nick Williams

1.	Introduction	231
1.1.	The New Zealand Legal System	231
1.2.	Contract Law in New Zealand	232
1.2.1.	Legislation	232
1.2.2.	Interpretation	233
1.3.	Construction Law	234
1.4.	Dispute Resolution	235
1.5.	Construction Contracts Act 2002	236
1.6.	References	237
2.	The Interpretation and Application of Delay Clauses in International Construction Law Governed by New Zealand Law	238
2.1.	Is the Principal Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	238

2.2.	Can the Principal Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	242
2.3.	Under Which Circumstances Can the Principal Defeat a Clause Limiting the Contractor's Liability for Delays?	244
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	245
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	246
2.5.1.	Calculation	246
2.5.2.	Enforcement	247
2.6.	Can the Contractor Claim a Reduction of the Principal's Claim for Liquidated Damages?	248
2.7.	Under Which Circumstances Can the Contractor or the Principal Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	251
2.7.1.	Extension of Time	251
2.7.2.	Who Owns the 'Float'?	254
2.8.	How Are Concurrent Delays Dealt with under New Zealand Law?	257
2.9.	Does the Law Impose Any Notice Requirements on the Principal in Regard to Claiming Liquidated Damages?	261
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	263
3.	Conclusions and Drafting Recommendations	264
3.1.	Main Conclusions	264
3.2.	Drafting Recommendations	265
	Switzerland	267
	<i>By Sylvie Cavaleri Jørgensen</i>	
1.	Introduction	267
1.1.	Sources of Law	267
1.1.1.	Statutory Source	267
1.1.2.	Contractual Sources	269
1.2.	The Interpretation of Contracts under Swiss Law	270
1.3.	The Construction Law Environment in Switzerland	272
2.	The Interpretation and Application of Delay Clauses in International Standard Construction Contracts Governed by Swiss Law	273
2.1.	Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	273
2.2.	Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	275

Table of Contents

2.3.	Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	277
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	279
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	280
2.6.	Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	284
2.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	288
2.8.	How Are Concurrent Delays Dealt with under Swiss Law?	295
2.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	296
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	300
3.	Conclusions and Drafting Recommendations	303
3.1.	Main Conclusions	303
3.2.	Drafting Recommendations	303

United Arab Emirates **307**

By Adrian Cole

1.	Introduction	307
1.1.	The UAE Legal System	308
1.2.	Sharia'h Law	309
1.3.	The Courts	309
1.4.	Arbitration and ADR	311
1.5.	Contracts under UAE Law	312
2.	The Interpretation and Application of Delay Clauses in International Construction Contracts Governed by UAE Law	315
2.1.	Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	315
2.2.	Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	318
2.3.	Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	319
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	321
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	322

2.6.	Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	324
2.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	327
2.8.	How Are Concurrent Delays Dealt with under UAE Law?	328
2.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	331
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	333
3.	Conclusions and Drafting Recommendations	336
3.1.	Main Conclusions	336
3.2.	Drafting Recommendations	337

USA **339**

By Thomas M. Wolf & Robert J. Windle

1.	Introduction	339
2.	The Interpretation and Application of Delay Clauses in Construction Contracts Governed by United States Law	341
2.1.	Is the Employer Required to Demonstrate a Loss in Order to Claim Liquidated Damages?	341
2.2.	Can the Employer Claim Damages for Delay as an Alternative or in Addition to a Claim for Liquidated Damages?	343
2.3.	Under Which Circumstances Can the Employer Defeat a Clause Limiting the Contractor's Liability for Delays?	344
2.4.	Do Interim Delays Trigger Claims for Liquidated Damages?	346
2.5.	How Are Claims for Liquidated Damages Calculated and Enforced?	347
2.6.	Can the Contractor Claim a Reduction of the Employer's Claim for Liquidated Damages?	349
2.7.	Under Which Circumstances Can the Contractor or the Employer Claim an Extension of an Agreed Time Limit and Who Owns the 'Float'?	350
2.8.	How Are Concurrent Delays Dealt with under United States Law?	354
2.9.	Does the Law Impose Any Notice Requirements on the Employer in Regard to Claiming Liquidated Damages?	356
2.10.	Under Which Circumstances Does a Delay Warrant Termination of the Construction Contract?	357
3.	Conclusions and Drafting Recommendations	359

Table of Contents

3.1.	Main Conclusions	359
3.2.	Drafting Recommendations	359
3.2.1.	Waiver	359
3.2.2.	Liquidated Damages	360
3.2.3.	Change Orders and Claims	360
3.2.4.	Float	361
3.2.5.	Caps on Damages	361
3.2.6.	Consequential Damages	361
3.2.7.	Termination for Convenience	362